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Marlene H. Dortch, Secretary
Federal Communications Commission
445 12th Street S.W.
Washington, D.C. 20554

Re: CC Docket 94-102
Enhanced 911 Tier III Interim Report
Sonthern Illinois RSA Partnership
d/b/a First Cellular of Southern Illinois

Dear Ms. Dortch:

On behalf ofthe above-referenced carrier there is transmitted herewith a narrative statement
regarding the company's E-911 deployment and implementation status. The filer is a Tier ill carrier
submitting its Interim Report in accordance with the provisions ofthe Commission's Order to Stay,
CC Docket 94-102, FCC 03-241 (reI. October 10,2003), as well as the Commission's Order in
Revision ofCommission :so Rules to Ensure Compatibility with Enhanced 911 Emergency Calling
Systems, CC Docket 94-102, Order To Stay (reI. July 26, 2002) and the subsequent FCC Public
Notice released June 30,2003, DA 03-2113.

If questions arise with regard to this filing, please contact the undersigned.

Very truly yours,

?~_L_~
Pamela L. Gist



Southern Illinois RSA Partnership
d/b/a First Cellular of Southern Illinois

January 14, 2004

Interim Report of the Status of Enhanced 911 Phase II Compliance

Item I: Number of Phase I and Phase II Requests from PSAPs

Southern Illinois RSA Partnership d/b/a First Cellular of Southern TIIinois ("First
Cellular") is delivering Phase I Enhanced 911 infonnation services to all
requesting PSAPs, except in Massac County where the PSAP continues to
prepare to receive Phase I data. Of the twenty-four PSAPs in First Cellular's
service area, seven have requested Phase II services, most recently Randolph
County. The PSAPs are not yet ready to receive and utilize Phase II location data.
However, First Cellular is in communication with the PSAPs for the exchange of
infonnation, updates and coordination of implementation schedules.

Item II: Carrier's Specific Technology Choice

First Cellular has elected to provide a network-based E911 Phase II solution. On
November 10, 2003 First Cellular filed with the FCC a supplement to its pending
petition for extension of the implementation schedule for Phase II E911 services,
setting forth First Cellular's circumstances and need for additional time to deploy
Phase II delivery services. First Cellular confinned therein its decision to apply a
network-based approach as a means to provide all customers with emergency
location identification services.

Item III: Status of Ordering and/or Installation of Necessary Network Equipment

The base station and switching equipment for First Cellular's AMPS and CDMA
cellular system is manufactured by Motorola, Inc. First Cellular will soon offer
GSM services on a network supplied by Ericsson. Following protracted efforts to
achieve technical compatibility and to fund substantial development and
procurement costs for E911 Phase II, First Cellular has agreed to deploy a
solution to be provided by Andrew Corporation, contingent upon research and
development of a means by which to circumvent Motorola network system
incompatibility. A lead option is to install a "Geometrix" system which will
provide Phase II services on First Cellular's CDMA, AMPS and GSM networks.
Andrew Corporation is presently customizing the research and development for
First Cellular's E911 Phase II system, specifying all hardware and software
necessary to implement a network-based solution. To date, Andrew Corporation
has provided detailed equipment and site preparation proposals, network
diagrams and project schedules.
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First Cellular also continues to work with Farm Credit Leasing, a CoBank
subsidiary, to obtain Phase II funding of about $2,500,000 through execution of a
capital lease agreement. Farm Credit Leasing is reviewing Andrew Corporation's
price sheets and documentation prior to the release of funding. First Cellular
expects the funding process to be completed with Farm Credit Leasing and
purchase orders to be placed with Andrew Corporation within the coming weeks.
First Cellular's E911 Phase II costs will be submitted to the State of Illinois.
Provisions for eligibility for reimbursement remain under review by the State at
this time.

Item IV: ALI-Capable Handset Availability

By providing a network-based solution First Cellular will create a Phase II
capability that will provide system-wide enhanced ALI information from the
commencement of implementation of First Cellular's Phase II network. The ALI­
capability feature of a caller's individual handset will not be a factor in the
delivery ofPhase II data for any given call to 911.

Item V: Estimated Date on Which Phase II Service Will First Be Available

While First Cellular's network-based E911 Phase II system is expected to be
installed within the next seven to twenty months, First Cellular presently projects
that initial deployment will be achieved in the summer of2004.

Item VI: Information on Whether the Carrier Is on Schedule
to meet the Ultimate Implementation date of December 31, 2005

First Cellular is working diligently to provide network-based E911 services within
its cellular system. Therefore First Cellular will not be subject to the 95%
penetration requirement to which handset-based carriers will be subject.



County of Jefferson
ss

State of Illinois

I, Terry Addington, having been first duly swo~ depose and state as follows:

1. I am President and CEO of Southern lllinois RSA Partnership d/b/a First Cellular

of Southern Illinois.

2. I am familiar with the facts contained in the foregoing Interim Report of the status

of Enhanced 911 Phase II compliance, and I verify that those facts are true and

correct to the best of my knowledge and belief, except that I do not and need not

attest to those facts which are subject to official notice by the Commission.

I declare under penalty ofpetjury that the foregoing is true and correct.

OFFICIAL SEAL
LINDA L SHAFER

NOTAR"t PUBlIC. STATE OF WHO..
MY COMMISSION EXPIRE&:081221015
~~

<:;;;gJ4}
President and CEO
Southern Illinois RSA Partnership
d/b/a First Cellular of Southern Illinois

---
Subscribed to and sworn to before me

this ~daYOf~ ,2004.

~
My commission expires:



CERTIFICATE OF SERVICE

I, Daniel Ladmirault, an employee in the law offices of Lukas, Nace, Gutierrez & Sachs,
Chartered, do hereby certify that I have on this 14th day of January, 2004, sent by hand-delivery, a
copy of the foregoing Enhanced 911 Tier III Interim Report of Southern Illinois RSA Partnership
d/b/a First Cellular of Southern Illinois to the following:

John Muleta, Chief*
Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, S.W., Room 3-C252
Washington, D.C. 20554

David Solomon, Chid'"
Enforecement Bureau
Federal Communications Commission
445 12th Street, S.W., Room 7-C485
Washington, D.C. 20554

D'wana Terry, Chief*
Public Safety and Critical Infrastructure Division
Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, S.W., Room 3-C133
Washington, D.C. 20554

Jennifer Tomchin, Legal Advisor*
Public Safety and Critical Infrastructure Division
Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, S.W., Room 3-C400
Washington, D.C. 20554

Eugenie Barton*
Public Safety and Critical Infrastructure Division
Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, S.W., Room 3-A104
Washington, D.C. 20554

Robert M. Gurss
APCO International
1725 DeSales Street, NW, #808
Washington, D.C. 20036
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James R. Hobson
Miller & Van Eaton, P.L.L.c.
1155 Connecticut Ave. N.W., Suite 1000
Washington, D.C. 20036
Counsel for NENA and NASNA

John Ramsey, Executive Director
APCO International, Inc. World Headquarters 351 N. Williamson Blvd.
Daytona Beach, FL 32114-1112

Terry Peters, Executive Director
NENA
4350 N. Fairfax Drive, Suite 750
Arlington, VA 22203

Evelyn Bailey, Executive Director, NASNA
Vennont Enhanced 9-1-1 Board
94 State Street
Drawer 20
Montpelier, VT 05620-6501

*via hand-delivery


